

DD/A/ODP WEEKLY REPORT

Week of 16-23 December 1977

I. Major Activities During the Past Week:

A. Support to OP

AD-STUDY - Feasibility Study performed by ODP. The Requirements Document for CAPER/OP has been approved by the customer. Copies of the Requirements Document are being distributed for a requirements review meeting. The meeting is scheduled for 6 January. [REDACTED]

STATINTL

B. Support to OF

CONIF III - Developmental work of offices for management of information on Agency contracts. The customer has rescheduled the completion of acceptance testing for March 1978. [REDACTED]

STATINTL

C. Support to OTR

PREVMAIN - A system for preventive maintenance for OTR. The Office of Communications is checking out the equipment [REDACTED] User training and data entry have been delayed until the hardware problems are fixed. [REDACTED]

STATINTL

D. Training During the Past Week:

A five-day course, RAMIS REPORT WRITING AND RECORDS MANAGEMENT, was completed by 11 students. [REDACTED]

STATINTL

Nothing to report on FOIA.

STATINTL